

Location**District-Wide Spring / Summer Project Name & Description**

updated August 26, 2020

		Status	Cost	Funding
HS	Asbestos Abatement <i>This is Year 4 of a multi-year project to remove all known asbestos from Londonderry Schools. Beginning mid-May and lasting 2-3 weeks, an abatement contractor will be removing floor tile and mastic from classrooms, offices and halls in parts of the 300's and 400's wings. Upon completion, a flooring contractor will install new floor tile and/or carpet in these areas.</i>	complete	\$ 79,000.00	special article
HS	Install new Rooftop HVAC Unit <i>A new HVAC unit will be installed on the roof of a special education classroom in the 400's wing. This room is used for year-round services.</i>	in progress	\$ 22,000.00	MTF
HS	Re-Surface Running Track <i>The track was installed in 2010 and requires re-surfacing every 8-10 years. This project is scheduled to begin in early July</i>	complete	\$ 113,450.00	MTF
HS	Gym Floor Refinishing <i>The wood floor in the gym is sanded and recoated with high solids finish each year</i>	complete	\$ 8,000.00	GF
HS	LED Light Fixtures <i>We are replacing the light fixtures in 2 art classrooms with dimmable LED lighting. This project will save energy, will qualify for utility rebates, and will provide better lighting conditions for the students</i>	complete	\$ 11,000.00	GF
HS	Rooftop Safety Railings <i>A recent insurance safety audit recommended installing safety railing to protect workers in several areas adjacent to HVAC units within 10 feet of the roof edge. Delays due to manufacturing and shipping.</i>	October	\$ 4,000.00	GF
HS	Engineering & Design for the Front Driveway <i>Design work to fix the drainage issues and replace and expand the pavement for the Front driveway and parking. Funding for the project will be requested in the FY22 budget.</i>	in progress	\$ 10,700.00	GF

LMS	Roof Repairs <i>We are installing expansion joints and replacing an area of the roof above the gym</i>	in progress	\$ 63,590.00	MTF
LMS	Engineering & Design for the Rear Driveway and Bus Loop <i>An engineering company will be surveying and designing drainage and paving paving improvements for the southwest driveway and bus loop. This area was installed in 1997 and there are many issues with ground erosion and pavement failure. Funding to complete the project will be requested in the FY22 budget</i>	in progress	\$ 19,950.00	MTF
LMS	Library Carpet Replacement & Painting <i>All books, shelves & furniture will be moved and approximately 550 yards of 20+ year old carpet will be replaced. All walls & door frames will be painted.</i>	complete	\$ 16,000.00	GF
LMS	Gym Floor Refinishing <i>The wood floor in the gym is sanded and recoated with high solids finish each year</i>	complete	\$ 3,000.00	GF
LMS	Bathroom Stalls <i>The bathroom stalls in the 8th grade wing will be replaced with high impact steel partitions</i>	complete	\$ 6,300.00	GF
MT	Bathroom Renovations <i>The boys and girls bathrooms in the north wing (circ 1963) will be completed demolished and rebuilt with all new plumbing and fixtures and partitions per current codes</i>	complete	\$ 100,000.00	MTF
MT	Bathroom Stalls <i>The bathroom stalls in the south wing will be replaced with high impact steel partitions</i>	complete	\$ 3,000.00	GF
MT	Window Replacement <i>Several windows in the 1985 wing will be replaced with vinyl, higher efficiency windows</i>	complete	\$ 3,960.00	GF
MT	Roof Repairs <i>Repairs to the roof over the south wing classrooms & the library. The contractor will also power wash and apply a waterproof coating to the brick above the connector hall</i>	complete	\$ 18,200.00	MTF
NS	Painting	complete	\$ 2,000.00	GF

Extensive painting will be done in the halls, library, some classrooms and the main office

SS	Classroom & Office Renovations <i>Renovations & upgrades in several areas to accommodate students & increase security</i>	complete	\$ 2,100.00	GF
MHS	Renovations to Library & Classroom <i>Relocate library & SPED programs and build a new office/work area for a student counselor</i>	complete	\$ 3,500.00	GF
DW	Carpet Replacement <i>Approximately 1200 yards of carpet replacement in classrooms & offices</i>	complete	\$ 19,600.00	GF
DW	Drinking Water Testing <i>Every 5 years the State of NH mandates testing for lead content in all 165 drinking water sources in the schools</i>	complete	\$ 12,000.00	GF
DW	HVAC Controls Upgrade <i>We are in the 3rd year of a multi year upgrade to the hardware, software, and control systems of all 700+ pieces of HVAC equipment & accessories in the District</i>	complete	\$ 110,000.00	MTF
DW	Paving Repairs <i>Ongoing repairs, patching and replacement of areas of damaged or failing pavement throughout the school district.</i>	complete	\$ 46,000.00	MTF
DW	Security System Upgrades <i>Repairing, replacing and adding door card access and video cameras throughout the district</i>	in progress	\$ 85,000.00	MTF/GF
DW	Structrural Engineering Roof Study <i>Engineering analysis and report of roof structures for additional welding and bracing on rooftop HVAC units</i>	complete	\$ 15,500.00	MTF
DW	Painting <i>We expect to use over 200 gallons of paint this summer on the walls in the classrooms, offices and halls district-wide</i>	complete	\$ 12,400.00	GF

DW	Sealcoating, Crackfilling and Linestriping Ongoing maintainance to all of our paved parking lots & driveways	complete	\$ 7,850.00	MTF
DW	Fields & Grounds Improvements <i>Continue construction of new LMS softball field; fence repairs; irrigation system improvements; repairs to outbuildings. Softball field is on hold pending budget discussions.</i>	on hold	\$ 40,000.00	MTF
DW	Fields & Grounds Repairs <i>Repairs to outbuildings at HS & LMS; irrigation system repairs; fence repairs</i>	in progress	\$ 9,000.00	GF
DW	Telephone System Upgrades <i>Consolidated Communications - our telephone systems vendor - will be replacing underground phone & fiber cables to improve service. Our inside vendor will install Unified Messaging software for voice mails/emails for staff</i>	complete	\$ 15,000.00	GF
DW	Door and Hardware Repairs <i>Throughout the district we will be replacing and/or repairing many of the 180+ exterior steel doors and frames and exit & locking hardware.</i>	complete	\$ 12,500.00	GF
DW	Furniture & Equipment Storage <i>We have rented tractor trailers & ground level storage containers for furniture and equipment that have been removed from classrooms for distancing requirements</i>	in progress	\$ 11,000.00	GF
DW	Tents <i>We are installing a 20' x 40' tent at each school to use for dining and other activities. They will be removed in late fall and stored until spring</i>	in progress	\$ 28,000.00	GF